Print Date: 11/10/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQO14

Contractor: Civil Constructors, LLC
Contractor's PO BOX 685
Address: Franklin, TN 37065

Estimate Number: 0007

Estimate Type: Progress

Contract Location: Construction of turn lanes on S.R. 243 Industrial Park Rd

Counties: MAURY

Project(s): 60002-3297-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$1,089,479.55
$0.00
$1,089,479.55
$-429.20
$0.00
$1,089,050.35

Previous to Date
$1,063,885.97
$0.00
$1,063,885.97
$-429.20

$0.00
$1,063,456.77

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$25,593.58
$0.00
$25,593.58

$0.00
$0.00
25,593.58

Pay Period: 10/1/2016

Current Contract:
Original Contract:

to 10/31/2016

Time
173.0 Days
173.0 Days
173.0 Days

100.00 9%

98.40 %
1.60 %

Dates
02/12/2016

03/02/2016
03/21/2016
04/11/2016
04/13/2016
09/30/2016

Amounts

$1,112,325.40
$1,092,020.40

Page 1



Print Date:
JJ07919

11/10/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

60002-3297-04 100.00 N/A 25,593.58 The construction of turn lanes on S.R. 243 from west of Indu
Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
60002-3297-04 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $18,250.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $18,250.00
60002-3297-04 0100 9013 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60002-3297-04 0100 9011 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9011 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 2,705.380 Adj This Est 2,705.38
Adj Total: 3,094.430 Adj Total: 3,094.43
60002-3297-04 0100 9012 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9012 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -7,636.580 Adj Total: -7,636.58
60002-3297-04 0902 0720 202-01.02 LS REMOVAL OF ASBESTOS Bid: 1.000 Unit Price: $1,575.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919

11/10/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
60002-3297-04 0100 0020 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 3,077.000 Unit Price: $19.50
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 3,404.040 Total: $66,378.78
60002-3297-04 0100 9009 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $29.25
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60002-3297-04 0100 9504 203-02.01 TON BORROW EXCAVATION (GRADEL Bid: 0.000 Unit Price: $24.00
SOLID ROCK) This Est: 383.020 This Est: $9,192.48
Total: 383.020 Total: $9,192.48
60002-3297-04 0100 9010 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $29.25
This Est: 0.000 This Est: $0.00
Total: 693.510 Total: $20,285.17
60002-3297-04 0100 0030 203-06 M.G. WATER Bid: 28.000 Unit Price: $8.00
This Est: -197.000 This Est: $-1,576.00
Total: 0.000 Total: $0.00
60002-3297-04 0100 0040 209-05 C.Y. SEDIMENT REMOVAL Bid: 61.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60002-3297-04 0100 0050  209-08.03 L.F. TEMPORARY SILT FENCE Bid: 2,250.000 Unit Price: $1.50
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 2,177.000 Total: $3,265.50

RR004
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Print Date:
JJ07919

11/10/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
60002-3297-04 0100 0060 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 4.000 Unit Price: $350.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60002-3297-04 0100 0070 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 4,950.000 Unit Price: $19.85
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 4,491.500 Total: $89,156.28
60002-3297-04 0100 0080 307-01.01  TON ASPHALT CONCRETE MIX Bid: 1,050.000 Unit Price: $60.00
(PG64-22) (BPMB-HM) GRADING /  This Est: 0.000 This Est: $0.00
Total: 941.790 Total: $56,507.40
60002-3297-04 0100 0090 307-01.08 TON ASPHALT CONCRETE MIX Bid: 686.000 Unit Price: $60.00
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 659.880 Total: $39,592.80
60002-3297-04 0100 9006 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9006 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -2,464.580 Adj Total: -2,464.58
60002-3297-04 0100 9007 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
010C 9007 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 519.750 Adj Total: 519.75

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
60002-3297-04 0100 9008 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60002-3297-04 0100 0100 402-01 TON BITUMINOUS MATERIAL FOR Bid: 9.500 Unit Price: $780.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 3.630 Total: $2,831.40
60002-3297-04 0100 0110 402-02 TON AGGREGATE FOR COVER Bid: 37.000 Unit Price: $37.50
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 54.770 Total: $2,053.88
60002-3297-04 0100 0120 403-01 TON BITUMINOUS MATERIAL FOR Bid: 6.000 Unit Price: $650.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 5.890 Total: $3,828.50
60002-3297-04 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60002-3297-04 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60002-3297-04 0100 0130 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 826.000 Unit Price: $82.00
This Est: 0.000 This Est: $0.00
Total: 907.030 Total: $74,376.46

RR004
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Print Date: 11/10/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
60002-3297-04 0100 9000  411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -624.200 Adj Total: -624.20
60002-3297-04 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60002-3297-04 0100 9002  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 897.300 Adj Total: 897.30
60002-3297-04 0100 9003  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60002-3297-04 0100 0140  411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 0.400 Unit Price: $13,125.00
(NON-CONTINUQUS) (8IN WIDTH!  This Est: 0.340 This Est: $4,462.50
Total: 0.340 Total: $4,462.50
60002-3297-04 0100 0150  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 6,483.000 Unit Price: $1.80
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 6,482.670 Total: $11,668.81

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
60002-3297-04 0100 0160 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 23.500 Unit Price: $430.00
This Est: 0.000 This Est: $0.00
Total: 35.000 Total: $15,050.00
60002-3297-04 0100 0170 621-03.02 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: 36.000 Unit Price: $28.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60002-3297-04 0100 0180 705-08.51 EACH PORTABLE IMPACT ATTENUATO!I Bid: 6.000 Unit Price: $5,200.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $20,800.00
60002-3297-04 0100 0190 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 200.000 Unit Price: $2.90
FENCE This Est: 0.000 This Est: $0.00
Total: 548.000 Total: $1,589.20
0100 0190 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -148.000 Adj Total: -429.20
60002-3297-04 0100 0200 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 9.000 Unit Price: $380.00
POSTS) This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $3,420.00
60002-3297-04 0100 0210 709-05.05 TON MACHINED RIP-RAP (CLASS A-3)  Bid: 161.000 Unit Price: $48.75
This Est: 0.000 This Est: $0.00
Total: 84.660 Total: $4,127.18

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
60002-3297-04 0100 0220 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $28,325.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $28,325.00
60002-3297-04 0100 0230 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 2,750.000 Unit Price: $28.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 2,380.000 Total: $66,640.00
60002-3297-04 0100 0240 712-04.01 EACH FLEXIBLE DRUMS Bid: 25.000 Unit Price: $35.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 45.000 Total: $1,575.00
60002-3297-04 0100 0250 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 128.000 Unit Price: $15.00
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 121.000 Total: $1,815.00
60002-3297-04 0100 0260 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 162.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 258.000 Total: $2,580.00
60002-3297-04 0100 0270 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 1.000 Unit Price: $900.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $900.00
60002-3297-04 0100 0280 713-16.20 EACH SIGNS (DESCRIPTION)/(STOP Bid: 1.000 Unit Price: $230.00
R1-1) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $230.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
60002-3297-04 0100 0290  716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 162.000 Unit Price: $50.00
Color) This Est: 0.000 This Est: $0.00
Total: 176.000 Total: $8,800.00
60002-3297-04 0100 0300  716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 9.000 Unit Price: $50.00
Color) This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $550.00
60002-3297-04 0100 0310  716-02.04 S.Y. PLASTIC PAVEMENT Bid: 1,189.000 Unit Price: $20.00
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 146.777 Total: $2,935.54
60002-3297-04 0100 0320 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 24.000 Unit Price: $15.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 25.000 Total: $375.00
60002-3297-04 0100 0330  716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 2.000 Unit Price: $200.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $400.00
60002-3297-04 0100 9501 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 0.000 Unit Price: $1,650.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 4.192 Total: $6,916.80
60002-3297-04 0100 9502 716-05.02 L.F. PAINTED PAVEMENT MARKING Bid: 0.000 Unit Price: $1.10
(8" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 2,700.000 Total: $2,970.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
60002-3297-04 0100 9503 716-08.01 L.F. REMOVAL OF PAVEMENT Bid: 0.000 Unit Price: $0.90
MARKING (LINE) This Est: 0.000 This Est: $0.00
Total: 4,824.000 Total: $4,341.60
60002-3297-04 0100 0340 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 2.500 Unit Price: $6,000.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 1.508 Total: $9,048.00
60002-3297-04 0100 0350 716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 1.000 Unit Price: $3,400.00
(60 mil) (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 1.665 Total: $5,661.00
60002-3297-04 0100 0360 716-13.05 L.F. SPRAY THERMO PVMT MRKNG Bid: 600.000 Unit Price: $4.00
(60 mil) (6IN DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 169.000 Total: $676.00
60002-3297-04 0100 0370 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $72,540.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $72,540.00
60002-3297-04 0100 0380 740-10.03 S.Y. GEOTEXTILE (TYPE ll)(EROSION Bid: 171.000 Unit Price: $3.50
CONTROL) This Est: 0.000 This Est: $0.00
Total: 400.000 Total: $1,400.00
60002-3297-04 0100 0390 740-11.04 L.F. TEMPORARY SEDIMENT TUBE Bid: 1,535.000 Unit Price: $4.00
20IN (DESCRIPTION)/ This Est: 0.000 This Est: $0.00
(DESCRIPTION) Total: 314.000 Total: $1,256.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
60002-3297-04 0900 0420 790-02.04 EACH POLE 35FT CLASS 5 WOOD Bid: 3.000 Unit Price: $880.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $2,640.00
60002-3297-04 0900 0430 790-05.06 EACH POLE 50FT CLASS 2 METAL Bid: 10.000 Unit Price: $1,380.00
This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $13,800.00
60002-3297-04 0900 0440 790-06.06 EACH POLE 55 FT CLASS 2 METAL Bid: 1.000 Unit Price: $1,755.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,755.00
60002-3297-04 0900 0450 790-25.39 EACH 3PH 8FT FIBERGLASS DOUBLE Bid: 1.000 Unit Price: $1,755.00
DEADEND 15kV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,755.00
60002-3297-04 0900 0460  790-25.40 EACH 3PH 10FT FIBERGLASS DOUBLE  Bid: 1.000 Unit Price: $2,005.00
DEADEND 15kV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,005.00
60002-3297-04 0900 0470  790-25.41 EACH 3PH FIBERGLASS 8FT Bid: 6.000 Unit Price: $750.00
CROSSARM DOUBLE SUPPORT This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $4,500.00
60002-3297-04 0900 0480 790-25.43 EACH 3PH FIBERGLASS DOUBLE 10FT Bid: 3.000 Unit Price: $1,130.00
LARGE CONDUCTOR 15kV This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $3,390.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
60002-3297-04 0900 0490  790-30.03 EACH SECONDARY ASSEMBLIES Bid: 14.000 Unit Price: $65.00
DEADEND This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $910.00
60002-3297-04 0900 0500  790-31.04 L.F. SERVICE CONDUCTOR 6 AL Bid: 140.000 Unit Price: $2.51
DUPLEX This Est: 0.000 This Est: $0.00
Total: 140.000 Total: $351.40
60002-3297-04 0900 0510  790-31.11 L.F. SERVICE CONDUCTOR 2 AL Bid: 75.000 Unit Price: $3.13
TRIPLEX This Est: 0.000 This Est: $0.00
Total: 75.000 Total: $234.75
60002-3297-04 0900 0520 790-31.12 L.F. SERVICE CONDUCTOR 1/0 AL Bid: 99.000 Unit Price: $3.13
TRIPLEX This Est: 0.000 This Est: $0.00
Total: 99.000 Total: $309.87
60002-3297-04 0900 0530  790-32.01 EACH DOWN GUY - THROUGH BOLT Bid: 2.000 Unit Price: $190.00
TYPE This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $380.00
60002-3297-04 0900 0540  790-32.23 EACH GUY GUARD Bid: 9.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $270.00
60002-3297-04 0900 0550 790-33.04 EACH SCREW TYPE ANCHOR Bid: 4.000 Unit Price: $440.00
10,000LB-12,000LB This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,760.00

RR004
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60002-3297-04 0900 0560 790-33.20 EACH ANCHOR TRIPLE EYE POWER Bid: 2.000 Unit Price: $630.00
INSTALLED This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,260.00
60002-3297-04 0900 0570 790-33.21 EACH ANCHOR TWIN EYE POWER Bid: 3.000 Unit Price: $500.00
INSTALLED This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,500.00
60002-3297-04 0900 0580 790-40.05 L.F. OH COND 3/0 6/1 ACSR PIGEON Bid: 2,272.000 Unit Price: $2.51
This Est: 0.000 This Est: $0.00
Total: 2,272.000 Total: $5,702.72
60002-3297-04 0901 0710 790-40.49 L.F. OH COND 795 37 AAC ARBUTUS Bid: 6,816.000 Unit Price: $3.76
This Est: 0.000 This Est: $0.00
Total: 6,816.000 Total: $25,628.16
60002-3297-04 0900 0590 790-40.73 L.F. OHPRICOND Bid: 1,797.000 Unit Price: $3.76
/(LABOR ONLY) This Est: 0.000 This Est: $0.00
Total: 1,797.000 Total: $6,756.72
60002-3297-04 0900 0600 790-46.03 EACH 1PH TRANSFORMER CONV Bid: 2.000 Unit Price: $630.00
W/XARM MTD FUSE & LA This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,260.00
60002-3297-04 0900 0610 790-58.05 EACH GOLB SWITCH 15KV Bid: 1.000 Unit Price: $4,385.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,385.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
60002-3297-04 0900 0620 790-68.10 EACH MISCELLANEOUS ASSEMBLIES Bid: 22.000 Unit Price: $160.00
This Est: 0.000 This Est: $0.00
Total: 22.000 Total: $3,520.00
60002-3297-04 0900 0630  790-69.11 EACH GROUND-GROUND ROD FOR ST  Bid: 14.000 Unit Price: $250.00
POLE This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $3,500.00
60002-3297-04 0900 0640 790-69.27 EACH EXTENSION LINK - EPOXY -4FT Bid: 3.000 Unit Price: $95.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $380.00
60002-3297-04 0900 0650  790-70.11 EACH STREET LIGHT - HPS Bid: 10.000 Unit Price: $320.00
(DESCRIPTION)/(LABOR ONLY)  This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $3,200.00
60002-3297-04 ~ 0900 0660  790-72.07 EACH GUY FACTORY FORMED WITH Bid: 11.000 Unit Price: $190.00
THIMBLE CLEVIS This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $2,090.00
60002-3297-04 0900 0670 790-72.17 EACH MEDIUM DUTY POLE EYE Bid: 9.000 Unit Price: $65.00
PLATES This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $585.00
60002-3297-04 0900 0680 790-98.01 L.F. REMOVE WIRE Bid: 10,913.000 Unit Price: $2.26
This Est: 0.000 This Est: $0.00
Total: 10,913.000 Total: $24,663.38
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60002-3297-04 0900 0690 790-98.02 EACH REMOVE POLES Bid: 10.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $5,000.00
60002-3297-04 0900 0700  790-98.03 EACH REMOVE FRAMING/ASSOCIATED Bid: 47.000 Unit Price: $380.00
APPARATUS This Est: 0.000 This Est: $0.00
Total: 47.000 Total: $17,860.00
60002-3297-04 0902 0730 795-01.09 L.F. 12IN DIP RESTRAINED JOINT Bid: 115.000 Unit Price: $86.25
WATER LINE This Est: 0.000 This Est: $0.00
Total: 121.000 Total: $10,436.25
60002-3297-04 0902 0740 795-01.10 L.F. 12IN DIP SLIP JOINT WATER LINE Bid: 2,175.000 Unit Price: $67.95
This Est: 0.000 This Est: $0.00
Total: 2,062.700 Total: $140,160.47
60002-3297-04 0902 0750 795-05.68 L.F. BORE/JACK 24IN STEEL CASING  Bid: 115.000 Unit Price: $275.00
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 115.000 Total: $31,625.00
60002-3297-04 0902 0760 795-06.07 EACH CONNECT TO 12IN WATER LINE Bid: 1.000 Unit Price: $8,200.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $8,200.00
60002-3297-04 0902 0770 795-07.15 EACH 12IN X 12IN TAPPING SLEEVE Bid: 1.000 Unit Price: $6,500.00
AND VALVE This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,500.00
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60002-3297-04 0902 0780 795-08.04 EACH 6IN GATE VALVE ASSEMBLY Bid: 1.000 Unit Price: $1,485.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,485.00
60002-3297-04 0902 0790 795-08.09 EACH 12IN GATE VALVE ASSEMBLY Bid: 1.000 Unit Price: $2,850.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,850.00
60002-3297-04 0902 0800 795-09.09 EACH RELOCATE/RECONNECT Bid: 1.000 Unit Price: $1,100.00
SERVICE ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
60002-3297-04 0902 0810 795-09.10 EACH SAMPLE TAP Bid: 1.000 Unit Price: $470.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $470.00
60002-3297-04 0902 0820 795-09.20 L.F. 1IN PVC SERVICE PIPE Bid: 75.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 75.000 Total: $1,500.00
60002-3297-04 0902 0830  795-10.05 EACH 2IN AUTO AIR RELEASE VALVE  Bid: 1.000 Unit Price: $2,665.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,665.00
60002-3297-04 0902 0840 795-11.02 EACH FIRE HYDRANT ASSEMBLY Bid: 1.000 Unit Price: $5,925.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,925.00
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60002-3297-04 0902 0850 795-12.01 EACH REMOVE FIRE HYDRANT Bid: 1.000 Unit Price: $1,675.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,675.00
60002-3297-04 0902 0860 795-12.03 LS PIPE GROUTING Bid: 1.000 Unit Price: $21,580.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $21,580.00
60002-3297-04 0902 9500 795-12.10 LS ASBESTOS REMOVAL Bid: 0.000 Unit Price: $1,575.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,575.00
60002-3297-04 0902 0870 795-13.01 LB. DIFITTINGS Bid: 1,000.000 Unit Price: $6.00
This Est: 0.000 This Est: $0.00
Total: 1,078.000 Total: $6,468.00
60002-3297-04 0100 0400 801-03 M.G. WATER (SEEDING & SODDING) Bid: 62.000 Unit Price: $15.00
This Est: 272.000 This Est: $4,080.00
Total: 272.000 Total: $4,080.00
60002-3297-04 0100 0410 803-01 S.Y. SODDING (NEW SOD) Bid: 6,235.000 Unit Price: $2.75
This Est: 2,446.990 This Est: $6,729.22
Total: 14,681.980 Total: $40,375.45
V47 - TSMR  *END OF REPORT*
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